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ESTIMATE RUN 04/19/2001

ESTIMATE SUMMARY 19:45:10

CONTID: C13165         ESTIMATE NO: 0001 PROG 1999

PCN: 13165-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

KIT CARSON TO I-70-SH59 PERCENT TIME:

PROJECT NO: STA 059A-027                  

KIT CARSON TO I-70-SH59

NAME OF ROAD: SH59

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

RITCHIE PAVING, INC. & SUBSIDIARY PAY PERIOD ENDING 04/19/2001 DATE TIME STARTED 04/02/2001

2872 N. Ridge Road DATE LET 12/21/2000 DATE WORK BEGAN

 DATE AWARDED 12/26/2000 DATE TIME STOPPED 09/14/2001

 DATE CONTRACT EXECUTED 01/11/2001 DATE ACCEPTED 09/14/2001

WICHITA KS 67277     316/462-0257 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,049,132.55 PARTICIPATING $ $ 21,525.00

AWARD PROJECT AMT: 2,586,296.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
191,709.23

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -270.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.75

WORK DAYS

WORK DAYS

0.71%

3,027,607.55

21,525.00

213,234.23

212,964.23

$

$

$

$

21,525.00

0.00

21,525.00

191,709.23

213,234.23

-270.00

0.00

212,964.23

0.00

AMOUNT DUE 212,964.23 212,964.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 212,964.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHEYENNE, REGION 1

11.5 TIME ALLOW: 73

ORIG TIME ALLOW: 65
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PCN: 13165-BID    ESTIMATE RUN 04/19/2001

PROJECT: STA 059A-027                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

45.000

EACH

75.00000 0.000.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

6.10000 0.000.000

0.00

0015 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

24.000

EACH

75.00000 0.000.000

0.00

0016 *REMOVAL OF ASPHALT MAT (PLANING) REMOVE ASPHALT 
MAT(PLANING)-MCR LINE 2

0.000

0.000

202-00240  
 

2,329.000

SY  

5.09000 0.000.000

0.00

0017 *ADDED ITEM (EACH)/ ROTOMILL MOBILIZATION-MCR LINE 9 0.000

0.000

900-00007  
 

2.000

EACH

2,000.00000 0.000.000

0.00

0020 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

115.900

CY  

30.00000 0.000.000

0.00

0025 *BORROW (COMPLETE IN PLACE) 0.000

0.000

203-00210  
 

7,876.000

CY  

8.41000 0.000.000

0.00

0030 *BLADING 0.000

0.000

203-01500  
 

22.000

HOUR

67.00000 0.000.000

0.00

0031 ABC (SPEC) ABC (SPECIAL)-MCR LINE 5 0.000

0.000

304-09000  
 

178.300

CY  

21.00000 0.000.000

0.00

0035 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

2,595.000

LF  

8.75000 0.000.000

0.00

0039 *MOBILIZATION (W/O AUTOPAY) PROFILOGRAPH(ADDED 
MOB.)-MCR LINE 7

0.000

0.000

626-00100  
 

1.000

L S 

1,200.00000 0.000.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 04/19/2001

PROJECT: STA 059A-027                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

1,381.660

TON 

76.00000 0.000.000

0.00

0045 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

514.360

TON 

26.00000 0.000.000

0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

69,973.570

TON 

30.00000 0.000.000

0.00

0050 MATERIAL ALLOWANCE HBP CA -1 0.000

13,163.750TON 

10.50000 138,219.3813,163.750

138,219.37

0050 MATERIAL ALLOWANCE HBP CR -1 0.000

8,229.209TON 

6.50000 53,489.868,229.209

53,489.86

0050 MATERIAL ALLOWANCE HBP CR-1 0.000

0.000TON 

6.50000 0.000.000

0.00

0050 MATERIAL ALLOWANCE HBP SSG-1 0.000

0.000TON 

4.00000 0.000.000

0.00

0051 ADDED ITEM (TON)/ HBP(ADDED HAUL)-MCR LINE 8 0.000

0.000

900-00024  
 

9,207.920

TON 

4.73000 0.000.000

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

32,567.000

GAL 

0.82000 0.000.000

0.00

0060 *GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

0.000

SY  

4.00000 0.000.000

0.00

0065 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

514.000

SY  

11.00000 0.000.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 04/19/2001

PROJECT: STA 059A-027                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0070 *4 INCH NON-PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00004  
 

30.000

LF  

35.00000 0.000.000

0.00

0075 *4 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00040  
 

1,935.000

LF  

25.00000 0.000.000

0.00

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

3,139.000

LF  

12.90000 0.000.000

0.00

0085 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

8.000

EACH

825.00000 0.000.000

0.00

0090 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

24.000

EACH

1,200.00000 0.000.000

0.00

0095 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

179.000

SF  

17.00000 0.000.000

0.00

0100 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

104.000

SF  

20.00000 0.000.000

0.00

0105 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

30.000

SF  

27.00000 0.000.000

0.00

0110 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

342.500

LF  

6.50000 0.000.000

0.00

0115 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

132.000

LF  

23.00000 0.000.000

0.00

0116 *FLASHING BEACON FLASHING BEACON SIGN-MCR LINE 1 0.000

0.000

614-80000  
 

1.000

EACH

2,500.00000 0.000.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 04/19/2001

PROJECT: STA 059A-027                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0117 WEATHER SENSOR WEATHER SENSOR-MCR LINE 4 0.000

0.000

614-86735  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0118 *MOBILIZATION (WITHOUT AUTOPAY) TRAFFIC CONTROL(ADDED 
MOB.)-MCR LINE 6

0.000

0.000

626-00100  
 

1.000

L S 

1,600.00000 0.000.000

0.00

0119 *ADDED ITEM (LUMP SUM)/ ELECTRICAL SIGN CONNECTION-MCR
LINE 10

0.000

0.000

900-00014  
 

0.822

L S 

250.00000 0.000.000

0.00

0120 *MOBILIZATION 0.000

0.000

626-00000  
 

0.900

L S 

163,000.00000 0.000.000

0.00

0125 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,455.000

GAL 

50.00000 0.000.000

0.00

0130 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

482.000

GAL 

15.00000 0.000.000

0.00

0131 *ADDED ITEM (LUMP SUM)/ SURVEY MONUMENTATION-MCR LINE 
3

0.000

0.000

900-00014  
 

1.000

L S 

12,785.00000 0.000.000

0.00

0135 *FLAGGING 0.000

20.000

630-00000  
 

4,039.500

HOUR

22.00000 440.0020.000

440.00

0140 *TRAFFIC CONTROL SUPERVISOR 0.000

2.000

630-00002  
 

51.000

DAY 

325.00000 650.002.000

650.00

0145 *TRAFFIC CONTROL INSPECTION 0.000

3.000

630-00007  
 

47.000

DAY 

130.00000 390.003.000

390.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

10.000

EACH

75.00000 0.000.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 04/19/2001

PROJECT: STA 059A-027                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

15.000

630-80342  
 

67.000

EACH

115.00000 1,725.0015.000

1,725.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

8.000

EACH

130.00000 0.000.000

0.00

0165 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

16.000

630-80344  
 

32.000

SF  

20.00000 320.0016.000

320.00

0170 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

200.00000 0.000.000

0.00

0175 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

20.000

EACH

40.00000 0.000.000

0.00

0180 *TRAFFIC CONE 0.000

0.000

630-80380  
 

180.000

EACH

10.00000 0.000.000

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

3,764.130

F A 

1.00000 0.000.000

0.00

0195 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0200 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

77,150.010

F A 

1.00000 0.000.000

0.00
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PCN: 13165-BID    ESTIMATE RUN 04/19/2001

PROJECT: STA 059A-027                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:45:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 195,234.24195,234.233,002,854.33CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE_G-25-K 

0215 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

95.850

TON 

30.00000 0.000.000

0.00

0220 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

803.000

SY  

6.00000 0.000.000

0.00

0225 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

148.00000 0.000.000

0.00

0230 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

0.000

LF  

7.50000 0.000.000

0.00

0235 *EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

600.00000 0.000.000

0.00

0240 MOBILIZATION 0.000

0.000

626-00000  
 

0.100

L S 

163,000.00000 0.000.000

0.00

0245 F/A BRIDGE REPAIR & GROUTING 0.000

0.000

700-70035  
 

684.720

F A 

1.00000 0.000.000

0.00

CAT 0.000.0024,678.22CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00
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PCN: 13165-BID    ESTIMATE RUN 04/19/2001

PROJECT: STA 059A-027                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:45:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0260 FIELD LABORATORY (STATE FURNISHED) 0.000

0.000

620-00015  
 

1.000

EACH

3,600.00000 0.000.000

0.00

0265 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

2,000.00

CAT 18,000.0018,000.0021,600.00CURRENT AMT0400 $ $ $

$ 213,234.24213,234.23$3,049,132.55$CURRENT AMTPROJECT TOTAL


